Nebraska Department of Roads Date: 07.11.2016 Nebraska Department of Roads Date: 07.11.2016
Estimate Summary to Contractor Page: 1lof 11 Estimate Summary to Contractor Page: 1lof11
Contract ID: 7129 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7129 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0006 Pay Period End Date:  06.30.2016 Est Number: 0006 Pay Period End Date:  06.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
TRENTON EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings $773,932.55 $620,645.74 $153,286.81
$4,860,786.56 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $773,932.55 $620,645.74 $153,286.81
ontractor: Date Lot 10.08.2015 $4.860.786.56 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- 15-;:;31: % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
P O BOX 17 _ 16% Net Earnings $773,932.55 $620,645.74 $153,286.81
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
COZAD NE 69130-0017 gin: g 489  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HITCHCOCK ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
71129 000 NH-34-2(122) 034 57.83 64.53 GRAD CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $773,932.55 $620,645.74 $153,286.81
Project Manager District Engineer
Van Pelt, Curt 07.05.2016 Wilson, Drew 07.05.2016
Construction Engineer Controller
Halstead, Kerri 07.07.2016 Burling, Laurie 07.08.2016
Controller
Burling, Laurie 07.08.2016
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Est Number: 0006 Pay Period End Date:  06.30.2016 Est Number: 0006 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1120.00 1,200.00 8.000 9,600.00
0001 0001 0030.10 19,500.00 1.000 19,500.00 REMOVE DISCHARGE STRUCTURE EACH 8.000 9,600.00
MOBILIZATION LS 1.000 19,500.00 4.000 4,800.00
0.567 11,056.50 2.000 2,400.00
0.000 0.00 0010 0010 4130.06 5,000.00 0.240 1,200.00
0002 0002 1009.00 3,000.00 1.000 3,000.00 CLASS 47B-3000 CONCRETE FOR PIPE CY 0.240 1,200.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00 CULVERT PLUG 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 7017.00 3.00 2,809.000 8,427.00
0003 0003 1011.00 30.00 22.000 660.00 REMOVE GUARDRAIL LF 2,809.000 8,427.00
WATER MGAL 22.000 660.00 1,422.000 4,266.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L006.00 750.00 1.000 750.00
0004 0004 1021.10 12.00 90.000 1,080.00 COVER CROP SEEDING ACRE 1.000 750.00
REMOVE DELINEATOR UNITS EACH 90.000 1,080.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 3.50 4,191.000 14,668.50
0005 0005 1030.00 17.50 564.000 9,870.00 EROSION CONTROL, CLASS 1D SY 4,191.000 14,668.50
EARTHWORK MEASURED IN EMBANKMENT cY 564.000 9,870.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L019.20 7.50 403.000 3,022.50
0006 0006 1101.00 8.00 516.000 4,128.00 EROSION CONTROL, CLASS 2A SY 403.000 3,022.50
REMOVE PAVEMENT sy 516.000 4,128.00 0.000 0.00
456.000 3,648.00 0.000 0.00
166.000 1,328.00 0015 0015 L022.11 3.75 3,607.000 13,526.25
0007 0007 1101.25 10.00 106.000 1,060.00 FABRIC SILT FENCE-LOW POROSITY LF 3,607.000 13,526.25
SAWING PAVEMENT LF 106.000 1,060.00 2,505.000 9,393.75
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L022.81 5.50 253.000 1,391.50
0008 0008 1102.00 7.00 2,680.000 18,760.00  SILT CHECK, TYPE 1-HIGH LF 253.000 1,391.50
REMOVE ASPHALT SURFACE sy 2,680.000 18,760.00 0.000 0.00
1,011.330 7,079.31 0.000 0.00
111.000 77700 GROUP 1 GRADING Contracted 110,643.75
Current 110,643.75
In place 40,243.56

This Estimate

4,505.00
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Est Number: 0006 Pay Period End Date:  06.30.2016 Est Number: 0006 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0025 0025 4157.00 4.00 245.000 980.00
0017 0017 0030.40 2,000.00 1.000 2,000.00 REINFORCING STEEL FOR COLLARS LB 245.000 980.00
MOBILIZATION LS 1.000 2,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0026 0026 4360.15 250.00 1.000 250.00
0018 0018 4002.00 4.00 125.000 500.00 15" METAL FLARED-END SECTION EACH 1.000 250.00
CAST IRON COVER AND FRAME LB 125.000 500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0027 0027 P300.15 100.00 49.000 4,900.00
0019 0019 4004.50 4.00 8,988.000 35,952.00 15" CULVERT PIPE, TYPE 3,4 OR 5 LF 49.000 4,900.00
CAST IRON GRATE AND FRAME LB 8,988.000 35,952.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 P400.15 105.00 55.000 5,775.00
0020 0020 4018.00 1,000.00 4.000 4,000.00 15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 55.000 5,775.00
TAPPING EXISTING STRUCTURE EACH 4.000 4,000.00 31.000 3,255.00
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 P402.15 100.00 1,168.000 116,800.00
0021 0021 4050.01 25.00 938.000 23,450.00 15" CULVERT PIPE, TYPE 3,4,50R 6 LF 1,168.000 116,800.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 938.000 23,450.00 0.000 0.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 237,679.00
0022 0022 4105.59 1,200.00 26.540 31,848.00 Current 237.679.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 26.540 31,848.00 In place 3,255.00
JUNCTION BOX 0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STATION 468+88.26 3 SPAN
0023 0023 4107.07 1,200.00 2.520 3,024.00 0030 0030 0030.60 45,000.00 1.000 45,000.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 2.520 3,024.00 MOBILIZATION LS 1.000 45,000.00
COLLARS 0.000 0.00 0.847 38,115.00
0.000 0.00 0.000 0.00
0024 0024 4155.50 4.00 2,050.000 8,200.00 0031 0031 3050.15 270.00 210.000 56,700.00
REINFORCING STEEL FOR INLET AND LB 2,050.000 8,200.00 CONCRETE FOR PAVEMENT APPROACHES CY 210.000 56,700.00
JUNCTION BOX 0.000 0.00 CLASS 47BD-4000 105.000 28.350.00
0.000 0.00 0.000 0.00
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0032 0032 3051.10 2.00 37,690.000 75,380.00 0040 0040 8091.00 68.00 646.000 43,928.00
EPOXY COATED REINFORCING STEEL FOR LB 37,690.000 75,380.00 GRANULAR BACKFILL cY 646.000 43,928.00
PAVEMENT APPROACHES 19,558.200 39,116.40 453.730 30,853.64
0.000 0.00 130.730 8,889.64
0033 0033 6007.12 150.00 142.000 21,300.00 GROUP 6 BRIDGE AT STATION 468+88.26 3 SPAN Contracted 381,360.00
CONCRETE BRIDGE DECK REPAIR 53 142.000 21,300.00 Current 381,360.00
1124 168.60 In place 269,082.14
0.458 68.70 This Estimate 62,983.34
0034 0034 6010.22 720.00 28.100 20,232.00 GROUP 6A BRIDGE AT STATION 564+49.00 3 SPA
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 28.100 20,232.00 0041 0041 0030.60 35,000.00 1.000 35,000.00
14.050 10,116.00  MOBILIZATION LS 1.000 35,000.00
0.000 0.00 0.220 7,700.00
0035 0035 6010.26 2,500.00 6.100 15,250.00 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 6.100 15,250.00 0042 0042 3050.15 270.00 6.300 1,701.00
6.100 15,250.00 CONCRETE FOR PAVEMENT APPROACHES cY 6.300 1,701.00
3.050 7,625.00 CLASS 47BD-4000 0.000 0.00
0036 0036 6030.00 32,000.00 1.000 32,000.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 32,000.00 0043 0043 3051.10 2.00 565.000 1,130.00
1.000 32,000.00 EPOXY COATED REINFORCING STEEL FOR LB 565.000 1,130.00
468+88.26 0.500 1600000 PAVEMENT APPROACHES 0.000 0.00
0037 0037 6131.23 2.50 3,110.000 7,775.00 0.000 0.00
PENETRATING CONCRETE SEALER SF 3,110.000 7,775.00 0044 0044 6007.12 150.00 155.000 23,250.00
3,110.000 7,775.00 CONCRETE BRIDGE DECK REPAIR sy 155.000 23,250.00
0.000 0.00 0.000 0.00
0038 0038 6131.50 3.00 5,265.000 15,795.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 5,265.000 15,795.00 0045 0045 6030.00 12,000.00 1.000 12,000.00
3,152.500 9,457.50 PREPARATION OF BRIDGE AT STATION EACH 1.000 12,000.00
520.000 1,560.00 564+49.00 0.000 0.00
0039 0039 6210.12 80.00 600.000 48,000.00 0.000 0.00
HP 10 INCH X 42 LB STEEL PILING LF 600.000 48,000.00
723.500 57,880.00
360.500 28,840.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 6131.23 2.50 2,575.000 6,437.50 0053 0053 6030.00 32,000.00 1.000 32,000.00
PENETRATING CONCRETE SEALER SF 2,575.000 6,437.50 PREPARATION OF BRIDGE AT STATION EACH 1.000 32,000.00
2,575.000 6,437.50 1.000 32,000.00
728+38.31
0.000 0.00 0.500 16,000.00
GROUP 6A BRIDGE AT STATION 564+49.00 3 SPA Contracted 79,518.50 0054 0054 6131.23 2.50 3,875.000 9,687.50
Current 7951850 PENETRATING CONCRETE SEALER SF 3,875.000 9,687.50
In place 14,137.50 3,875.000 9,687.50
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 728+38.31 3 SPA 0055 0055 6131.50 3.00 5,460.000 16,380.00
0047 0047 0030.60 45,000.00 1.000 45,000.00 EPOXY COATED REINFORCING STEEL LB 5,460.000 16,380.00
MOBILIZATION LS 1.000 45,000.00 3,252.500 9,757.50
0.854 38,430.00 522.500 1,567.50
0.000 0.00 0056 0056 6210.12 80.00 600.000 48,000.00
0048 0048 3050.15 270.00 209.300 56,511.00 HP 10INCH X 42 LB STEEL PILING LF 600.000 48,000.00
CONCRETE FOR PAVEMENT APPROACHES cY 209.300 56,511.00 575.000 46,000.00
CLASS 47BD-4000 104.650 28,255.50 201.000 16,080.00
0.000 0.00 0057 0057 8091.00 68.00 531.000 36,108.00
0049 0049 3051.10 2.00 37,985.000 75,970.00 GRANULAR BACKFILL CYy 531.000 36,108.00
EPOXY COATED REINFORCING STEEL FOR LB 37,985.000 75,970.00 391.050 26,591.40
PAVEMENT APPROACHES 18,992.500 37,985.00 125.550 8,537.40
0.000 000 GROUP 6B BRIDGE AT STATION 728+38.31 3 SPA Contracted 384,634.50
0050 0050 6007.12 150.00 188.000 28,200.00 Current 384,634.50
CONCRETE BRIDGE DECK REPAIR SY 188.000 28,200.00 In place 257,019.80
15.326 2,298.90 This Estimate 49,809.90
0.000 0.00 GROUP 7 GUARDRAIL
0051 0051 6010.22 720.00 29.900 21,528.00 0058 0058 0030.70 5,500.00 1.000 5,500.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (63 29.900 21,528.00 MOBILIZATION LS 1.000 5,500.00
14.950 10,764.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 6010.26 2,500.00 6.100 15,250.00 0059 0059 7011.20 24.50 1,212.500 29,706.25
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 6.100 15,250.00 W-BEAM GUARDRAIL LF 1,212.500 29,706.25
6.100 15,250.00 0.000 0.00
3.050 7,625.00 0.000 0.00
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Est Number: 0006 Pay Period End Date:  06.30.2016 Est Number: 0006 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0060 0060 7020.00 2,275.00 12.000 27,300.00 0067 0067 1020.02 17.00 43.000 731.00
BRIDGE APPROACH SECTIONS EACH 12.000 27,300.00 DELINEATOR, TYPE Il EACH 43.000 731.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 7024.25 2,750.00 12.000 33,000.00 0068 0068 1020.06 45.00 98.000 4,410.00
GUARDRAIL END TREATMENT, TYPE | EACH 12.000 33,000.00 FLEXIBLE POST DELINEATOR EACH 98.000 4,410.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 95,506.25 0069 0069 1020.20 37.00 16.000 592.00
Current 0550625 |NSTALL CHEVRONS EACH 16.000 592.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0070 0070 2001.00 37.31 60.000 2,238.60
0062 0062 0002.20 30.00 39.000 1,170.00 GRAVEL SURFACE COURSE CY 60.000 2,238.60
OBJECT MARKER EACH 39.000 1,170.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0071 0071 2021.00 75.00 3.000 225.00
0063 0063 0002.55 7.50 1,282.000 9,615.00 MAILBOX POST EACH 3.000 225.00
OVERLAY BROKEN LINES STA 1,282.000 9,615.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0072 0072 4004.50 4.00 2,884.000 11,536.00
0064 0064 0002.60 8.00 2,119.000 16,952.00 CAST IRON GRATE AND FRAME LB 2,884.000 11,536.00
OVERLAY SOLID LINES STA 2,119.000 16,952.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0073 0073 4024.55 110.00 104.000 11,440.00
0065 0065 0002.76 0.07  100,000.000 7,000.00 FLUME SPILLWAY LF 104.000 11,440.00
PERMANENT PAVEMENT MARKING, PAINT LF 100,000.000 7,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0074 0074 4024.70 3,500.00 7.000 24,500.00
0066 0066 0030.90 250,000.00 1.000 250,000.00 CONCRETE FLUME, TYPE | EACH 7.000 24,500.00
MOBILIZATION LS 1.000 250,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0075 0075 4105.59 1,200.00 18.900 22,680.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 18.900 22,680.00
JUNCTION BOX 0.000 0.00
0.000 0.00
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Est Number: 0006 Pay Period End Date:  06.30.2016 Est Number: 0006 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0076 0076 4155.50 4.00 1,505.000 6,020.00 0085 0085 9005.23 24.00 7,040.000 168,960.00
REINFORCING STEEL FOR INLET AND LB 1,505.000 6,020.00 ASPHALTIC CONCRETE, TYPE SPS TON 7,040.000 168,960.00
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 6133.00 23.00 3,559.000 81,857.00 0086 0086 9005.75 35.37 27,640.000 977,626.80
MEMBRANE WATERPROOFING SY 3,559.000 81,857.00 ASPHALTIC CONCRETE, TYPE SPR TON 27,640.000 977,626.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 7495.24 18.00 24.000 432.00 0087 0087 9009.00 2.79 6,901.000 19,253.79
24" WHITE PERMANENT PAVEMENT MARKING LF 24.000 432.00 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 6,901.000 19,253.79
PAINT 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 7515.35 4.25 9,750.000 41,437.50 0088 0088 9009.75 115.70 88.000 10,181.60
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 9,750.000 41,437.50 TEMPORARY SURFACING SY 88.000 10,181.60
PAVEMENT MARKING, GROOVED 0.000 0.00 o 94.689 10,955.52
0.000 0.00 0.000 0.00
0080 0080 7516.36 4.25 9,500.000 40,375.00 0089 0089 9009.87 52.57 1,305.000 68,603.85
5" YELLOW WET REFLECTIVE LF 9,500.000 40,375.00 SURFACING 8" SY 1,305.000 68,603.85
THERMOPLASTIC PAVEMENT MARKING,
GROOVED 0.000 0.00 256.000 13,457.92
0.000 0.00 0.000 0.00
0081 0081 7516.42 18.00 350.000 6,300.00 0090 0090 9010.50 55.00 500.000 27,500.00
12" YELLOW WET REFLECTIVE LF 350.000 6,300.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 27,500.00
THERMOPLASTIC PAVEMENT MARKING, 0.000 000 SPR 0.000 0.00
GROOVED
0.000 0.00 0.000 0.00
0082 0082 7520.00 525.00 10.000 5,250.00 0091 0091 9021.12 465.00 225.280 104,755.20
ARROW, PREFORMED PAVEMENT MARKING EACH 10.000 5,250.00 PERFORMANCE GRADED BINDER (52-34) TON 225.280 104,755.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 8022.20 1.63 28,140.000 45,868.20 0092 0092 9021.13 565.00 956.760 540,569.40
HYDRATED LIME/WARM MIX ASPHALT EACH 28,140.000 45,868.20 PERFORMANCE GRADED BINDER (64-34) TON 956.760 540,569.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 8111.00 300.00 22.562 6,768.60 0093 0093 9030.00 3.09 8,174.000 25,257.66
SHOULDER SUBGRADE PREPARATION STA 22.562 6,768.60 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 8,174.000 25,257.66
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0006 Pay Period End Date:  06.30.2016 Est Number: 0006 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0094 9034.00 1.95 1,129.000 2,201.55 0103 0103 9300.38 1.00 59,806.000 59,806.00
PREPARATION OF INTERSECTIONS AND SY 1,129.000 2,201.55 RAP INCENTIVE PAYMENT EACH 59,806.000 59,806.00
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 9053.00 1.89 30,920.000 58,438.80 0104 0104 9300.52 2,500.00 1.000 2,500.00
TACK COAT GAL 30,920.000 58,438.80 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00
0.000 000 D 0.000 0.00
0.000 0.00 0.000 0.00
0096 0096 9111.00 30.00 12.000 360.00 0105 0105 L001.02 5,000.00 1.000 5,000.00
WATER MGAL 12.000 360.00 SEEDING, TYPE B ACRE 1.000 5,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 9170.00 124.00 119.045 14,761.58 0106 0106 L032.75 1,000.00 3.000 3,000.00
EARTH SHOULDER CONSTRUCTION STA 119.045 14,761.58 MULCH TON 3.000 3,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 9179.23 563.29 413.855 233,120.38 0107 0107 P402.15 100.00 605.000 60,500.00
COLD MILLING, CLASS 3 STA 413.855 233,120.38 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 605.000 60,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 9179.35 744 5,772.000 42,943.68 GROUP 9 BITUMINOUS Contracted 3,150,305.56
COLD MILLING, CLASS 5 SY 5,772.000 42,943.68 Current 3.150,305.56
0.000 0.00 In place 24,413.44
0.000 0.00 This Estimate 0.00
0100 0100 9179.43 85.00 614.814 52,259.19 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 614.814 52,259.19 0108 0108 0001.08 0.50 10,665.000 5,332.50
TYPE A 0.000 0.00 BARRICADE, TYPE Il BDAY 10,665.000 5,332.50
0.000 0.00 2,064.000 1,032.00
0101 0101 9185.76 10.00 557.270 5,5672.70 456.000 228.00
RUMBLE STRIPS, ASPHALT STA 557.270 5,572.70 0109 0109 0001.10 3.00 1,822.000 5,466.00
0.000 0.00 BARRICADE, TYPE llI BDAY 1,822.000 5,466.00
0.000 0.00 3,032.000 9,096.00
0102 0102 9188.50 42.06 1,658.000 69,735.48 665.000 1,995.00
SURFACING UNDER GUARDRAIL Sy 1,658.000 69,735.48
0.000 0.00
0.000 0.00
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Est Number: 0006 Pay Period End Date:  06.30.2016 Est Number: 0006 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0110 0110 0001.75 2.50 1,430.000 3,575.00 0119 0119 0003.56 10.53 2,750.000 28,957.50
TEMPORARY SIGN DAY EACH 1,430.000 3,575.00 RELOCATE CONCRETE PROTECTION BARRIER LF 2,750.000 28,957.50
4.000 10.00 1,187.500 12,504.38
0.000 0.00 575.000 6,054.75
0111 0111 0001.90 1.99 19,450.000 38,705.50 0120 0120 0003.70 800.00 12.000 9,600.00
SIGN DAY EACH 19,450.000 38,705.50 TEMPORARY RUMBLE STRIP EACH 12.000 9,600.00
11,172.000 22,232.28 8.000 6,400.00
2,470.000 4,915.30 0.000 0.00
0112 0112 0002.28 0.35 13,500.000 4,725.00 0121 0121 0003.74 10,000.00 3.000 30,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 13,500.000 4,725.00 TEMPORARY TRAFFIC SIGNAL EACH 3.000 30,000.00
248.000 86.80 1.500 15,000.00
0.000 0.00 0.500 5,000.00
0113 0113 0002.30 0.40 3,000.000 1,200.00 0122 0122 0005.10 110.00 223.000 24,530.00
PAVEMENT MARKING REMOVAL LF 3,000.000 1,200.00 TRAFFIC CONTROL MANAGEMENT DAY 223.000 24,530.00
1,240.000 496.00 86.000 9,460.00
0.000 0.00 19.000 2,090.00
0114 0114 0002.44 0.32 13,500.000 4,320.00 0123 0123 0020.00 2.00 1,000.000 2,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 13,500.000 4,320.00 TRAINING HOUR 1,000.000 2,000.00
PAINT 9,236.000 2,955.52 0.000 0.00
1,111.000 355.52 0.000 0.00
0115 0115 0002.47 0.25 13,500.000 3,375.00 0124 0124 0030.10 23,000.00 1.000 23,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 13,500.000 3,375.00 MOBILIZATION LS 1.000 23,000.00
PREPARATION 0.000 0.00 1.000 23,000.00
0.000 0.00 0.000 0.00
0116 0116 0003.10 350.00 160.000 56,000.00 0125 0125 9110.01 65.00 100.000 6,500.00
FLAGGING DAY 160.000 56,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 6,500.00
14.000 4,900.00 0.000 0.00
1.000 350.00 0.000 0.00
0117 0117 0003.20 450.00 65.000 29,250.00 0126 0126 9110.02 70.00 50.000 3,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 65.000 29,250.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 0003.50 36.63 1,750.000 64,102.50 0127 0127 9110.03 65.00 100.000 6,500.00
CONCRETE PROTECTION BARRIER LF 1,750.000 64,102.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 6,500.00
1,187.500 43,498.13 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0006 Pay Period End Date:  06.30.2016 Est Number: 0006 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0128 0128 9110.07 55.00 100.000 5,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 5,500.00
2.000 110.00
0.000 0.00
0129 0129 9110.27 125.00 50.000 6,250.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 6,250.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0130 0130 L022.75 7.50 600.000 4,500.00
TEMPORARY SILT CHECK LF 600.000 4,500.00
0.000 0.00
0.000 0.00
0131 0131 L022.90 7.50 1,500.000 11,250.00
TEMPORARY SILT FENCE LF 1,500.000 11,250.00
0.000 0.00
0.000 0.00
0132 0132 L032.70 1,000.00 3.000 3,000.00
TEMPORARY MULCH TON 3.000 3,000.00
0.000 0.00
0.000 0.00
0133 0133 L860.24 2,500.00 4.000 10,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 10,000.00
0.000 0.00
0.000 0.00
0134 0134 L860.50 30,000.00 1.000 30,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 30,000.00
CONTRACTOR COMPLIANCE 0.500 15.000.00
0.500 15,000.00
GROUP 10 GENERAL ITEMS Contracted 421,139.00
Current 421,139.00
In place 165,781.11
This Estimate 35,988.57
Totals for contract Contracted 4,860,786.56
Current 4,860,786.56
In place 773,932.55

This Estimate

153,286.81






